COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 15/ 2016

ESTI MATE SUMVARY 16: 38: 54
CONTI D C19282 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 19282- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 135.0 DAYS TI ME ALLOW 200 WORK DAYS
US50 MP 166.9 - 181.6 GUNNI SON CO - US50 EAST OF GUNNI SON PERCENT TI ME: 67.50 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO. NH0502- 069
US 50 EAST OF GUNNI SON
NAVE OF RQAD:
PRQJECT COUNTI ES: GUNNI SON
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 15/ 2016 DATE TI ME STARTED 06/ 01/ 2015
2273 R VER ROAD DATE LET 02/ 05/ 2015 DATE WORK BEGAN 06/ 01/ 2015
DATE AWARDED 02/ 18/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 10/ 2015 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 10, 584, 720. 76 PARTI Cl PATI NG $ 10, 184,449.42 $ 1,619, 013. 11
AWARD PRQJECT AMT: $ 7,105, 490. 51 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 96. 229% TOTAL EARNI NGS 10, 184, 449. 42 1,619,013.11
FUNDS AVAI LABLE: $ 400, 271. 34 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 10, 184, 449. 42 1,619, 013. 11
TOTAL CLAI VB $ 0.00 RETAI NAGE - 106, 582. 36 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 10, 077, 867. 06 1,619, 013. 11
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 10, 077, 867. 06 1,619, 013. 11
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,619, 013. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: NHO502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 760. 000 1, 760. 000
SY 0. 000 0. 00
4. 15000 1, 760. 000 7,304.00
0010 202- 00250 *Renoval of Pavenent MarKking 635. 000 635. 000
SF 0. 000 0. 00
3. 60000 635. 000 2,286. 00
0015 202-01130 *Renoval of Quardrail Type 3 415. 000 415. 000
LF 0. 000 0. 00
5.10000 415. 000 2,116.50
0020 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
355. 00000 0. 000 0. 00
0025 208- 00005 Er osi on Log 0. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0030 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 435. 00000 1. 000 1, 435. 00
0035 240-00001 *WIdlife Biologist 1. 000 1. 000
DAY 0. 000 0. 00
735. 00000 1. 000 735. 00
0040 304- 07000 Aggregate Base Course (C ass 7) 6, 351. 060 6, 351. 060
TON 0. 000 0. 00
18. 00000 6, 351. 060 114, 319. 08
0045 307- 00000 *Hydrated Lime 1, 466. 800 1, 466. 800
TON 0. 000 0. 00
234. 00000 1, 466. 800 343, 231. 20
0050 403-34701 Hot M x Asphalt (G ading SX) (75) 44,218. 820 44, 218. 820
TON 0. 000 0. 00
38. 00000 44,218. 820 1, 680, 315. 16
0055 406- 09500 *Col d Bitum nous Pavenent (Recycle) 363, 774. 000 363, 774. 000
SY 0. 000 0. 00

2.67000 363, 774. 000 971, 276. 58



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: NHO0502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 411-03355 Asphal t Cenent Perfornmance Gade (PG 58-34) 2, 536. 460 2,536. 460
TON 0. 000 0. 00
500. 00000 2, 536. 460 1, 268, 230. 00
0065 411-10255 Emul sified Asphalt (Sl ow Setting) 13, 764. 000 13, 764. 000
GAL 0. 000 0. 00
3. 50000 13, 764. 000 48, 174. 00
0070 411-90040 Recycl i ng Agent 423, 482. 000 423, 482. 000
GAL 0. 000 0. 00
2.42000 423, 482. 000 1, 024, 826. 44
0075 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 275. 000 275. 000
LF 0. 000 0. 00
20. 50000 275. 000 5, 637.50
0080 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 435. 00000 4.000 5, 740. 00
0085 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7,600. 00
0090 614-80385 *Runble Strip 97, 853. 000 97, 853. 000
LF 0. 000 0. 00
0. 08000 97, 853. 000 7,828. 24
0095 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
518, 000. 00000 1. 000 518, 000. 00
0100 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 655. 00000 1. 000 6, 655. 00
0105 627-00005 *Epoxy Pavement MarKking 812. 000 812. 000
GAL 0. 000 0. 00
53. 00000 812. 000 43, 036. 00
0110 627-00011 *Pavenent Marking Paint (Waterborne) 2,871. 000 2, 871. 000
GAL 0. 000 0. 00
34. 00000 2,871.000 97, 614. 00



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: NH0502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 630-00000 *Fl aggi ng 3, 040. 400 3, 040. 000
HOUR 0. 000 0. 00
28. 50000 3, 040. 000 86, 640. 00
0120 630-00001 *Pilot Car Qperation 591. 000 591. 000
HOUR 0. 000 0. 00
66. 50000 591. 000 39, 301. 50
0125 630- 00007 *Traffic Control Inspection 36. 000 36. 000
DAY 0. 000 0. 00
255. 00000 36. 000 9, 180. 00
0130 630-00012  *Traffic Control Management 72.000 72.000
DAY 0. 000 0. 00
815. 00000 72.000 58, 680. 00
0135 630-80341  *Construction Traffic Sign (Panel Size A) 42. 000 37.800
EACH 0. 000 0. 00
61. 00000 37. 800 2, 305. 80
0140 630-80342  *Construction Traffic Sign (Panel Size B) 92. 000 82. 800
EACH 0. 000 0.00
66. 00000 82. 800 5, 464. 80
0145 630-80343  *Construction Traffic Sign (Panel Size Q) 16. 000 14. 400
EACH 0. 000 0.00
71. 00000 14. 400 1,022. 40
0150 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 795. 00000 0. 000 0. 00
0155 630- 80359 *Portabl e Message Sign Panel 232. 000 232. 000
DAY 0. 000 0. 00
66. 50000 232.000 15, 428. 00
0160 630-80360 *Drum Channel i zi ng Devi ce 44.000 39. 600
EACH 0. 000 0.00
15. 25000 39. 600 603. 90
0165 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 14. 000 12. 600
EACH 0. 000 0. 00
15. 25000 12. 600 192. 15



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: NHO0502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 8. 000 7.200
EACH 0. 000 0. 00
10. 25000 7.200 73.80
0175 630-80370 Concrete Barrier (Tenporary) 200. 000 180. 000
LF 0. 000 0. 00
35. 00000 180. 000 6, 300. 00
0180 630-80380 *Traffic Cone 280. 000 252. 000
EACH 0. 000 0. 00
10. 25000 252. 000 2,583.00
0185 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0190 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.800
(Tenporary)
EACH 0. 000 0. 00
2,550. 00000 1. 800 4,590. 00
0195 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
7,400. 00000 1. 000 7,400. 00
0200 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adj ustnent 12, 559. 450 12, 559. 450
FA -49. 150 -49.15
1. 00000 12, 510. 300 12, 510. 30
0215 700- 70018 F/ A Roadway Snoot hness | ncentive 165, 000. 000 161, 658. 280
FA 0. 000 0. 00
1. 00000 161, 658. 280 161, 658. 28
0220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 132, 697. 100 132, 697. 100
FA 0. 000 0. 00
1. 00000 132, 697. 100 132, 697. 10



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: NH0502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700- 70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70025 F/A Quality Incentive Paynment 225, 000. 000 17, 282. 010
F A 0. 000 0. 00
1. 00000 17, 282. 010 17,282.01
0235 700- 70595 F/ A DRB On-Demand Conmi ttee 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 900- 00006 Added Item (Dol lar)/ Price Reduction-Vehicle Wi ght -20. 000 -20. 000
Exceeded Legal Limt.
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
0405 700- 70021 F/ A On-The-Job Trai nee 1, 920. 000 1, 920. 000
HOUR 0. 000 0. 00
2. 00000 1, 920. 000 3, 840. 00
0410 202-00240 Rem Asphalt Mat (Pl aning) Renoval of Asphalt MNat 157, 666. 000 82, 613. 000
(Planing) New Price
5% 50, 080. 000 102, 664. 00
2. 05000 132, 693. 000 272, 020. 65
0415 304- 07000 ABC (CL 7) ABC (O ass 7) Added Quantitiy 0. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0420 403- 34701 HVA (G SX) (75) HVA (& SX) (75) Added Quantity, New 9, 612. 340 9,611. 620
Price
TON 0. 000 0. 00
44. 00000 9, 611. 620 422,911. 28
0425 411-03355 Asph Cem (PG 58-34) Aphalt Cenent Perfornance G ade 540. 390 540. 360
(PG 58-34)
TON 0. 000 0. 00
500. 00000 540. 360 270, 180. 00
0430 411-10255 Enul Asph (SS) Enulsified Asphalt (Slow Setting) Added 2, 763. 500 2, 763. 500
Quantitty
GAL 0. 000 0. 00
3. 50000 2,763.500 9, 672.25
0435 614-80385 Runble Strip Runble Strip, Added Quantity 0. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: NHO0502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 626- 00000 Mobi | i zati on Mblization, Added Quantity 0. 000 1. 000
LS 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0445 626- 01000 Public Info Services Public Information Services, Added 0. 000 0. 000
Quantity
LS 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0450 627-00001 Pvint Mg Paint Pavenent Marking Paint (Wterborne), 953. 400 562. 000
Added Quantity
GAL 391. 400 13, 307. 60
34. 00000 953. 400 32, 415. 60
0455 627- 00005 Epoxy Pvnt Mg Epoxy Pavement Marking, Added Quantity 0. 000 0. 000
GAL 0. 000 0. 00
53. 00000 0. 000 0. 00
0460 630- 00000 Fl aggi ng Fl aggi ng, Added Quantity 647. 500 460. 000
HOUR 187. 500 5,343.75
28. 50000 647.500 18, 453. 75
0465 630- 00001 Pilot Car Operation Pilot Car Qperation, Added Quantity 124. 100 86. 300
HOUR 37.800 2,513.70
66. 50000 124.100 8, 252. 65
0470 630- 00007 Traf Crl Inspection Traffic Control Inspection, Added 3.000 3. 000
Quantity
DAY 0. 000 0. 00
255. 00000 3. 000 765. 00
0475 630- 00012 Traf Crl Mnt Traffic Control Managenent, Added 13. 000 13. 000
Quantity
DAY 0. 000 0. 00
815. 00000 13. 000 10, 595. 00
0480 630- 80341 Const Traf Sign (A) Construction Traffic Sign (Panel 40. 000 18. 000
Size A), Added Quantity
EACH 0. 000 0. 00
61. 00000 18. 000 1, 098. 00
0485 630-80342 Const Traf Sign (B) Construction Traffic Sign (Size B), 80. 000 41. 400
Added Quantity
EACH 0. 000 0. 00
66. 00000 41. 400 2,732.40
0490 630-80343 Const Traf Sign (C) Construction Traffic Sign (Panel 12. 000 7.200
Size C), Added Quantity
EACH 0. 000 0. 00
71. 00000 7.200 511. 20



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: NHO0502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 630- 80359 Port Mesg Panel Portable Message Sign Panel, Added 32. 000 32.000
Quanity
DAY 0. 000 0. 00
66. 50000 32. 000 2,128.00
0500 630- 80360 Drum Channel Dev Drum Channel i ng Device, Added Quantity 16. 000 0. 000
EACH 0. 000 0. 00
15. 25000 0. 000 0. 00
0505 630-80363 Drum Channel Dev (Light) (F) Drum Channelizing Device 15. 000 7.200
(Wth Light)( Flashing)
EACH 0. 000 0. 00
15. 25000 7.200 109. 80
0510 630- 80364 Drum Channel Dev (Light) (SB) Drum Channelizing Device 0. 000 0. 000
(Wth Light)(Steady Burn)
EACH 0. 000 0. 00
10. 25000 0. 000 0. 00
0515 630-80380 Traffic Cone Traffic Cone, Added Quantity 140. 000 63. 000
EACH 0. 000 0. 00
10. 25000 63. 000 645. 75
0520 630-80510 Mobi | e Pvnt Mg Zone Mobile Pavement Marking Zone, 0. 000 0. 000
Added Quantity
LS 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0590 700-70011 F/ A Partnering F/ A Partnering Added Quantity 0. 000 0. 000
FA 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0595 700- 70016 F/ A Fuel Cost Adjustment F/ A Fuel Cost Adjustnent Added 0. 005 0. 000
Quantity
FA 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0600 700-70018 F/ A Road Snooth Incentive F/ A Roadway Snoot hness 4. 560 0. 510
Incentive Added Quantiy
FA 0. 000 0. 00
80, 000. 00000 0. 510 40, 800. 00
0605 700- 70019 F/ A Asphalt Cenent Cost Adjustnent F/ A Asphalt Cenent 0.712 0.712
Cost Adj ust ment
FA 0. 000 0. 00
25, 000. 00000 0.712 17, 800. 00
0610 700- 70025 F/A Quality Incentive Pynt F/A Quality Incentive 0. 000 0. 000
Paynment Added Quantity
FA 0. 000 0. 00
26, 669. 50000 0. 000 0. 00



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQIECT: NHO502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0615 700- 70595 F/ A DRB On-Denand Committee F/ A DRB On Denand Conmitee 0. 000 0. 000
Added Quantity
FA 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0620 202-00240 Rem Asphalt Mat (Pl aning) Added Quantity CMO 5 216, 033. 000 75, 053. 000
Sy 140, 980. 000 372,187. 20
2.64000 216, 033. 000 570, 327. 12
0625 304-07000 ABC (CL 7) Added Quantity CMD 5 0. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0630 403-34701  HVA (G SX) (75) Added Quantity CMD 5 13, 722. 000 0. 000
TON 13, 722. 000 603, 768. 00
44. 00000 13, 722. 000 603, 768. 00
0635 411-03355 Asph Cem (PG 58-34) Added Quantity CMO 5 784. 880 0. 000
TON 784. 880 392, 440. 00
500. 00000 784. 880 392, 440. 00
0640 411-10255 Emul Asph (SS) Added Quantity CMO 5 0. 000 0. 000
GAL 0. 000 0. 00
3. 50000 0. 000 0. 00
0645 614-80385 Runble Strip Added Quantity CMD 5 0. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00
0650 626- 00000 Mobi | i zati on Added Quantity CMD 5 0. 000 1. 000
LS 0. 000 0. 00
269, 000. 00000 1. 000 269, 000. 00
0660 627-00011 Pvnt Mg Paint (Waterborne) Added Quantity CMD 5 1, 920. 500 292. 400
GAL 1, 628. 100 55, 355. 40
34. 00000 1, 920. 500 65, 297. 00
0665 627-00005 Epoxy Pvnt Mg Added Quantity CMO 5 0. 000 0. 000
GAL 0. 000 0. 00
53. 00000 0. 000 0. 00
0670 630-00000  Flaggi ng Added Quantity OMD 5 1, 395. 250 214. 000
HOUR 1, 181. 250 33, 665. 63
28.50000 1, 395. 250 39, 764. 63
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PON: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQIECT: NHO502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0675 630- 00001 Pilot Car Operation Added Quantity CMO 5 251. 250 45. 000
HOUR 206. 250 13, 715. 63
66. 50000 251. 250 16, 708. 13
0680 630- 00007 Traf Crl Inspection Added Quantity CMD 5 17. 000 5. 000
DAY 12. 000 3, 060. 00
255. 00000 17. 000 4, 335.00
0685 630- 00012 Traf Crl Mynt Added Quantity CMO 5 24.000 6. 000
DAY 18. 000 14, 670. 00
815. 00000 24.000 19, 560. 00
0690 630-80341 Const Traf Sign (A) Added Quantity CMD 5 98. 000 18. 000
EACH 70. 200 4,282.20
61. 00000 88. 200 5, 380. 20
0695 630-80342 Const Traf Sign (B) Added Quantity CMD 5 58. 000 30. 600
EACH 21.600 1,425.60
66. 00000 52. 200 3,445. 20
0700 630-80343 Const Traf Sign (C) Added Quantity CMD 5 8. 000 3. 600
EACH 3. 600 255. 60
71. 00000 7.200 511. 20
0705 630-80359 Port Mesg Panel Added Quantity CMO 5 36. 000 36. 000
DAY 0. 000 0. 00
66. 50000 36. 000 2,394.00
0710 630-80360 Drum Channel Dev Added Quantity CMD 5 30. 000 14. 400
EACH 12. 600 192. 15
15. 25000 27.000 411.75
0715 630-80363 Drum Channel Dev (Light) (F) Added Qunatity CMD 5 16. 000 6. 300
EACH 4.500 68. 63
15. 25000 10. 800 164.70
0720 630-80364 Drum Channel Dev (Light) (SB) Added Quantity CMO 5 0. 000 0. 000
EACH 0. 000 0. 00
10. 25000 0. 000 0. 00
0725 630-80380 Traffic Cone Added Quantity CMOD 5 200. 000 63. 000
EACH 117. 000 1,199. 25

10. 25000 180. 000 1, 845. 00
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PCN: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQIECT: NH0502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0730 630- 80510 Mobi |l e Pvnt Mg Zone Added Quantity CMO 5 0. 000 0. 000
LS 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0750 700-70011 F/ A Partnering Added Quantity CMO 5 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70016 F/ A Fuel Cost Adjustnent Added Quantity CMO 5 243. 620 243. 620
F A -1,052. 080 -1,052.08
1. 00000 - 808. 460 -808. 46
0760 700-70018 F/ A Road Srmooth Incentive Added Quantity CMO 5 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70019 F/ A Asphalt Cenent Cost Adjustnent Added Quantity CMD 5 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700- 70025 F/A Quality Incentive Pynt Added Quantity CMO 5 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70595 F/ A DRB On-Demand Conmittee Added Quantity CMD 5 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 900- 00006 Added Item (Dol lar)/ Price Reduction for overweight 0. 000 0. 000
trucks
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $10, 370,186.91$ 1,619,6013.11$ 9,983, 327.54
CAT NO0300 BRI DGE
0240 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 206. 000 206. 000
Sy 0. 000 0. 00
58. 00000 206. 000 11, 948. 00
0245 202- 00425 *Rermoval of Bridge Railing 129. 000 129. 000
LF 0. 000 0. 00
13. 25000 129. 000 1,709. 25
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PON: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQIECT: NHO502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 BRI DGE

0250 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 88. 000 88. 000
SY 0. 000 0. 00
287. 00000 88. 000 25, 256. 00
0255 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
348. 00000 0. 000 0. 00
0260 202- 00503 *Rermoval of Portions of Present Structure 27.000 27.000
SY 0. 000 0. 00
795. 00000 27.000 21, 465. 00
0265 202- 05100 *Sandbl asti ng Rei nforcing Steel 88. 000 88. 000
SY 0. 000 0. 00
7.15000 88. 000 629. 20
0270 403-34701  Hot Mx Asphalt (Gading SX) (75) 35. 000 35. 000
TON 0. 000 0. 00
38. 00000 35. 000 1, 330. 00
0275 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 2.000 2.000
TON 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0280 411-10255 Emul sified Asphalt (Sl ow Setting) 11. 000 11. 000
GAL 0. 000 0. 00
3. 50000 11. 000 38. 50
0285 420- 00510 Geotextile (Crack Reduction) (H gh Density) 130. 000 130. 000
SY 0. 000 0. 00
19. 00000 130. 000 2,470.00
0290 515-00120 *Wat er proof i ng ( Menbrane) 215. 000 215. 000
SY 0. 000 0. 00
17. 75000 215. 000 3,816. 25
0295 515-00410 *Concrete Sealer (CalciumNitrite) 88. 000 88. 000
SY 0. 000 0. 00
29. 75000 88. 000 2,618.00
0300 518-00000 *Bri dge Conpression Joint Seal er 61. 000 61. 000
LF 0. 000 0. 00

51. 00000 61. 000 3,111.00
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PON: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQIECT: NHO502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 BRI DGE

0305 601- 03540 *Concrete O ass DT (Deck Topping) 13. 800 13. 800
CY 0. 000 0. 00
975. 00000 13. 800 13, 455. 00
0310 602-00020 *Rei nforcing Steel (Epoxy Coated) 772.000 772.000
LB 0. 000 0. 00
2.45000 772.000 1, 891. 40
0315 606- 11000 *Bridge Rail Type 10 127. 000 127. 000
LF 0. 000 0. 00
123. 00000 127. 000 15, 621. 00
0320 609-60011 *Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
22.50000 0. 000 0. 00
0325 613-00200 *2 Inch Electrical Conduit 147. 000 147.000
LF 0. 000 0. 00
6. 75000 147. 000 992. 25
CAT 0300 CURRENT AMI  $ 107, 350.85 $ 0.00% 107, 350. 85

CAT NO0400 CE Bid Items

0330 620- 00001 Field Ofice (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
20, 600. 00000 1.000 20, 600. 00
0335 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 200. 00000 1.000 21, 200. 00
0340 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3, 500. 00
0575 620- 00001 Field Ofice (CL 1) Field Ofice (dass 1) Added 2.000 1. 000
Quantity
EACH 0. 000 0. 00
6, 612. 00000 1.000 6, 612. 00
0580 620- 00012 Field Lab (CL 2) Field Laboratory (O ass 2) Added 2.000 1. 000
Quantitty
EACH 0. 000 0. 00
6, 800. 00000 1.000 6, 800. 00
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PCN: 19282-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: NH0502- 069 ESTI MATE NO 0007 16: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0400 CE Bid Items
0585 620- 00020 Sanitary Facility Sanitary Facility Added Quantity 1. 000 1. 000
EACH 0. 000 0. 00
1, 498. 00000 1. 000 1, 498. 00
0735 620- 00001 Field Ofice (CL 1) Added Quantity CMO 5 1. 000 1. 000
EACH 0. 000 0. 00
15, 430. 00000 1. 000 15, 430. 00
0740 620- 00012 Field Lab (CL 2) Added Quantity CMD 5 1. 000 1. 000
EACH 0. 000 0. 00
15, 884. 00000 1. 000 15, 884. 00
0745 620- 00020 Sanitary Facility Added Quantity CMO 5 1. 000 1. 000
EACH 0. 000 0. 00
2, 247. 00000 1. 000 2,247.00
CAT 0400 CURRENT AMI  $ 107, 183.00 $ 0.00$ 93, 771. 00

PRQJIECT TOTAL CURRENT AMI $10,584,720.76$ 1,619, 013.11$10, 184, 449. 39



